Data Base Committee

NFRC Non Residential Certification Task Group Meeting  
Meeting Notes
8/9-10/04

Draft

Attendees:
Greg McKenna, Larry Livermore, Mike Manteghi, Charlie Curcija, Gary Curtis, Jim Larsen, Marcia Falke, Mike McKenna, Richard Porosky, Ivan Parades, Arlene Stewart, Patrick Muessig, Michael Thoman, Bruce Croak, R. Christopher Mathis, Ronald Majette, Nikki Jackson, Robert Williams, Jason Theios, Ken Brenden, Bipin Shah. 

Agenda

· Proposed Road Map (Mike Manteghi)

· Concept of NFRC Commercial Certification

· Define to do List

· Go through General Section of PCP as a group

Break Into Sub Task Group as required (Example) 
· Label Sub Task Group 

· Fee Schedule Sub Task Group 

· Extrusion and Glazing Certification Sub-Task Group 

Time Line:
· Define Time line for assigned task to be achieved (minimum 2 hrs on Tuesday)

Define Topics/Task for future meetings

· Database needs 

· Certification Agency Program (CAP) update 

· Software 

Plan Meeting and Schedules 
Items Discussed:

· The meeting opened with Bipin Shah of NFRC welcoming everyone and providing general reminder regarding anti-trust activities 
· Both Larry Livermore and Mike Manteghi discussed the schedule and goals for this task group see proposed time line below:
Draft PCP/Sub Committee Comment 10/04
Final PCP and any technical language change 4/05


Beta of NFREN And New Data Base 4/05


User Training of new data base 6/05

· General Group discussion was that task group is currently in the conceptual stage and the purpose of this meeting is to result in a “road map” that results in a PCP type document.

·  Further discussion resulted in the task group deciding to create a flow chart for how the process should work-see PDF attachment for the final draft flow chart detailing how the process should work.

· There were several category’s/ area’s to be covered/addressed including action items, user issues, programming needs, technical issues and draft language development.
Action Items:

1. Develop flow chart-see page 3-7 Develop language for all steps detailed in flow  -see #1
2. Develop a process to approve/certify spacers/sealant systems for library-see NFRC 302. May result in technical issue relating to groupings due to tolerances/variations…etc
3. Develop a process to rate/certify glazing (COG) systems-which also end up in library.
4. Define B&W glass numbers for use in establishing B&W for framing.
5. Define how we go about showing different U Values on the project certificate label.
6. How do we handle accessory/attachment items like receptors, trim and panning?
7. Work out training and auditing details for those who become responsible parties.
User Issues:

1. Training/testing/certifying users-users must meet certain criteria/get values for examples during testing

2. Auditing users-a % needs to be defined.

3. Cost of training/cost of auditing

4. Define Penalties (i.e. replacement of product plus NFRC fine).

5. Need “How to Guide) paper and web based.

Programming Needs:
1. Safety checks that establish ranges of values that will not allow bad input.

2. Allow for defining NFRC standard size, actual project size, and area weighted U factor values.

Technical Issues:

1. How do we develop a correlation between standard glazing bite and changes in bite design-we don’t expect variation to be more than 1/8th “+/-.
2. Develop correlation for std. ht. spacers vs. custom ht. spacers.

3. Keep CRF values/procedures in mind when considering the technical issues/procedures.

4. Establish frame grouping rules (both interior, exterior & profiles/depths)

5. For certification purposes how are we going to handle size issues (i.e. NFRC size vs. Project size?)

6. How do we handle effect of glass thickness (i.e. Lami) & glass conductivity?
Program Certification Program – Non Residential Language Draft Section.

Forward

1. Introduction ( Bruce Croak / Patrick M.) 

1.1. Scope of Program: Certification of component based whole product ratings

1.2. Definitions

2. Component Approval Process (Mike Thoman, Gary C. / Jason)

2.1. Glass (aka 302)

2.2. Spacer (tweak 101 & 302 concepts)

2.3. Framing System

2.4. Glazing System

2.5. Spacer Systems

3. Licensing (Larry Livermore / Richard P.)

3.1. Components

3.2. Responsible Party

3.2.1. Qualification 

3.2.2. Training

4. Certification (Charlie / Greg M. / Ivan)

4.1. Individual Product

4.2. Project

5. Quality Assurance Program (Marcia F. / Nikki Jackson)

6. Administrative Action and Challenge Procedure (Jim Larson / Ken B.)

7. Appeals (Jim Larson / Ken B.)

8. Fee Schedules (Chris / Bipin / Mike M. / Rick Wright)

Time Line:

Task leaders to give Draft due -> end of August

September 10th

Next Meeting:
· The next meeting of the Non Residential certification task group will be a web conference with the date and time to be determined.
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